

**ITEM #53<sub>(2)</sub>**

**ADDITIONAL MATERIAL  
10:00 A.M. REGULAR MEETING  
NOVEMBER 10, 2015**

**SUBMITTED AT THE REQUEST OF  
ENVIRONMENTAL PROTECTION and  
GROWTH MANAGEMENT  
DEPARTMENT**



Environmental Protection and Growth Management Department  
**ENVIRONMENTAL PLANNING AND COMMUNITY RESILIENCE DIVISION**  
115 S. Andrews Avenue, Room 329H • Fort Lauderdale, Florida 33301 • 954-519-1270 • FAX 954-519-1496

**DATE:** November 9, 2015  
**TO:** Mayor and Board of County Commissioners  
**FROM:** Nicole S. Sharp, Natural Resources Administrator  
Environmental Planning and Community Resilience Division  
**SUBJECT:** Item 53 Segment II Project Update

### MEMORANDUM

---

This memorandum serves as an update to the Segment II Shore Protection Project and Agenda Item number 53.

#### Project Partnership Agreement:

The approved Project Partnership Agreement (PPA) was delivered to the County by the Corps' project manager on November 9, 2015. The PPA, which was approved by Assistant Secretary of the Army Darcy, has been provided as a replacement Exhibit 1 for Item 53A.

#### Interlocal Agreements:

The interlocal agreements (ILAs) are pending receipt from the municipalities. The City of Pompano Beach has placed the ILA on its November 10 commission meeting agenda. Staff is coordinating with the Corps for the Town of Lauderdale-By-The-Sea in order to obtain an email confirmation in regards to floodplain management compliance. Upon receipt of this confirmation, which is anticipated early this week, the Town will advance the ILA for commission approval. The City of Fort Lauderdale has taken exception to several conditions within the ILA, which the County has responded to in writing. Staff understands that the City is requesting an additional meeting to discuss the agreement, which is tentatively scheduled for November 12.

#### Bid and Construction:

The Segment II project was put out to bid on October 6, 2015. The project was bid in two groups, 1 and 2. Group 1 is the northern beach fill segment and consists of areas within the City of Pompano Beach and the Town of Lauderdale-by-the-Sea. Group 2 is the southern beach

fill segment and contains the southernmost extent of the Town of Lauderdale-by-the-Sea and the project area within the City of Fort Lauderdale. Individual contracts will be issued for Groups 1 and 2, which can allow the projects to move forward separately. Bids for construction of the Segment II project were received on Friday, November 6, 2015. The apparent Low Bidder has been evaluated as a Responsive Bidder and is currently being reviewed for Responsibility. Upon completion of review, the Recommendation For Award (RFA) will be posted on the Purchasing Division Website for five (5) business days. Contingent upon no protest being filed, the award of the contracts will be completed by the County Administrator. With award of the contracts, a construction schedule will be provided to the County within 15 days (as per the bid document), which will be shared with the Board.